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LOGGING ENTERPRISES REPORT PLAN FULFILIMENT PROGRESS

The trusts of the Ministry of Timber and Paper Industry, Karelo-Finnish
SSR, had reached the following stages in fulfillment of the fourth-quarter
plan a8 of 20 November and 10 December 1949 (in percent):

20 November 10 December
Trust Felling Transport Felling Transport

Sevkarelles 37.4 . . 4o 2
Segezhbumles 35.3 . ks 9
Medvezh'yegorles 38.0 . . 43.7
Yuzhkarelles 41.0 . : . k2.8
Zapkarelles 38.7 5.5 -

Ministry as a whole 38.5 27.9 (1) 58.5 36.5

The Lodeynoye Pol've Timber Management of Lenles Trust, Leningrad 'O'blast,
met the October felling plan only 68.% percent and the transport plan less than
50 percent.

Ivanov, director of the timber menagemant, cites the small number of seasonal
workers as the reason for the failure to fulfill the month plan. However, the
enterprise has hundreds of permanent logging workers who should be an adequate

But, one half of them are engaged in secondary work, and the half in the
forest do not reach the established norm of production. At cne logging point,
th? workday does not begin until 1000 hours. (3) .

- In the Estonian SSR, progress in the various uyezds toward fulfilling the
. 1949-1950 fall and winter logging plan, which began on 1 October, had reached
the following stages as of 5 December (in percent of the plan):
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Uyezd Felling

Vyrumasa
Khar'® yumaa
Khiyumea
Tartumaa
Virumasa
Valgemasa
Yarvemaa
Saaremaa
Iykhvimes
Vil'yandimaa
Pyarnumaa
Iygevamaa
Lyanemas
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The poor showing of the uyezds having the lowest production percentages
1s due to poor organization of work at their timber managements. For examples,
utilization of available electric saws at Dyernumaskiy Timber Management is:so
poor that only half of them are in use and these are operated with a low rate
of productivity. At Vil'Yandimaskiy Timber Management, work 1s not organized
according to the brigade system. (4)

Fulfillment of the year plan has been reported by the following logging
enterprises located throughout the USSR:

The Kirovskiy Timber Management wes the first management of Segezhbumles
Trust, Karelo-Finnish SSR, to fulfill the year plan for felling and transport
of timber. The workers pledged to transport 33,000 cubic meters of timber
ebove'plan. (5)

The Shuysko-Vidanskiy Timber Management of Yuzhkarelles Trust ;. Karelo-
Finnish SSR, fulfilled its year plan for timber transport on 11 December. This
Year the management gave the country 50,000 more cubic meters of timber than

last year.

The Alozero Logging Point of Kem Timber Management of Sevkarelles Trust,
Karelo-Finnish SSR, has fulfilled its Year plan for timber felling. Timber
transport has increased considersbly.

The Avneporozhsxly Logging Point, also of Kem Timber Management, has ful-
Tilled 1ts year plan for botb timber felling and transport. (6)

. The Ruckasal'ms Logging Point of Ukhta Timber Management of Sevkarelles
Trust, Karelo-Finnish S8R, fulfilled its year plan for timber felling on
15 November, More than 36,000 cubic meters had been felled on that date.
The transport plan had been met 92 percent on the same date. (1)

The Smiltene Timber Management, Latvian SSR, has already met the year
plan for timber felling by 114.5 percent. The amount of timber felled in
excess of plan is 10,700 cubic meters, of which more than 5,000 cubic meters
have been transported to the railroad line. (8)

The Borisov Timber Managezment of Minlesprom Trust, Belorussian SSR, ful-
filled the year plan for felling and transport of timber on 5 November. (9)

The Lambalinskiy Timber Mepagement, Armenian SSR, fulfilled its year plan
for timber felling and transport on 2§ Fovember. (10) :

The Sonskiy and Bofovlya.uskiy menagements, leading West Siberian ‘timber
manegements, have fulyilled their year plan for timber felling. (11),
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Leninskoye Znamya, No 232, 25 Nov k9

Leninskoye Znemya, No 245, 14 Dee hgv

Leningradskaya Pravda, No 268, 15 Nov 49

Sovetskaya Estoniya, No 288, 8 Dpec 49

Leninskoye Znamya, No 236, 2 Dec ko

Leninskoy? Znamya, No 248, 18 Dec k9
A'.Leninskéye Znamys, No 227, 18 Nov 49

Sovetskaya, No 283, 2 Dec 49

Sovetskaya Belorussiya, No 232; 23 Nov 49
. Kommmist, No 283, 2 Dec L9

Pravda, No 323, 19 Nov kg
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